## ResearchSpace SmartScotland application 2013

Mar 25, 2013

http://

Project managers:

Dates: Jul 1, 2013 - Apr 30, 2014

Complete: 0%
Tasks: 22
People: 5

Tasks


## 2

Name	Begin date	End date
Sync algorithm	7/1/13	7/25/13
Test framework	7/1/13	7/19/13
Sync Web service	7/16/13	8/2/13
test/refine performance	7/18/13	8/20/13
Efficient Web-service based file updater	8/21/13	8/21/13
New hire induction/training	9/2/13	9/9/13
WS server for app	9/10/13	10/18/13
WS client library	9/16/13	10/7/13
WS_app client	10/16/13	1/20/14
Core app	1/21/14	1/21/14
UI design /requirements spec	9/2/13	9/26/13
Client UI	1/22/14	4/29/14
Android RS app	2/12/14	4/29/14
iOS app	12/26/13	3/14/14
Basic file store	8/1/13	8/26/13
Fedora adaptor	8/13/13	9/26/13
institutional file store access	10/24/13	12/2/13
file store SPI	10/2/13	10/10/13
Amazon S3 adaptor	9/10/13	10/4/13
Configuration module	9/27/13	10/25/13
Delivery	3/17/14	3/31/14
File store integration API	12/3/13	12/19/13

## Resources

Name	Default role
Adams	developer
Yang	developer
Banos	developer
SeniorHire1	developer
JuniorHire	developer

**Gantt Chart** 



**Resources Chart** 

GANTT 2013 2014 July June September August October May November December January February March Default role Name Adams developer Test frame New hire in WS client lib Amazon S3 WS server f file store SPI Configurati WS\_app client Delivery Android RS iOS app Client UI institutional Sync algorit Basic file st WS client lib Delivery WS\_app client iOS app ■ Banos developer WS\_app client Delivery Client UI UI design /r ■ SeniorHire1 developer JuniorHire developer 

5